

Report for the period of	: January – March 2014
Project Name	: Young Entrepreneurs
Sector (if applicable)	: Youth Income Generation
Name of person preparing report	: Pisey LY
Date of report	: 5 April 2014
Number of direct beneficiaries this period (indicate male/female)	: 665 people(Chek 65 youth + Preychhkar 68 youth)
Number of estimated indirect beneficiaries this period (indicate male/female)	: 2660 people
Report Version	: Final

1. INTRODUCTION/OVERVIEW

Field Facilitator-2 (FF2) formed a Saving and Credit Group (SCG) at Preychhkar

Field Facilitator-2 conducted a workshop on Leadership to 21 youth (Chek and Preychhkar).

Field Facilitator-2 conducted a workshop on Micro Enterprise and Community Development (MED) to 25 youths at Preychhkar

Field Facilitators visited Chief of commune (3 times/2 villages) and chief of village (12 times/2 villages) and master of district 1 time.

The field visits were done by Field Facilitators (FFs) and monitoring also done by the PPC Executive Director (ED).

2. PLANNED & ACTUAL ACHIEVEMENTS

Planned and un-planned activities / output / outcome (Should reflect to the logframe and annual workplan)	Actual Accomplished	Explanation (Reasons for non achievements; any difference to achievements)
Chek Village		
- Continue facilitating rural poor youth in initiating MEs	Done by FF and once a month by ED	
MEs Learning Group Meeting	25 youth joined (22 females). Normally Saturday every week	
Coaching & Mentoring on running Saving and Credit Group	There were 24 youths (19 females) joined Saving Group. They saved 10,000Riels/month/person. Until now total balance is 9,319,000 Riel.	
Facilitating/team building to the Youth Solidarity Group at Chek	One time 54 youth joined. There were 8 sessions of team building leads by FFs and ED.	

PPC-YEs Quarterly Report

Planned and un-planned activities / output / outcome (Should reflect to the logframe and annual workplan)	Actual Accomplished	Explanation (Reasons for non achievements; any difference to achievements)
Training on Leadership to the Youth Solidarity Group	Done By FFs. There were 21 youth (10 from Chek(2 men) and 11 youth (4 men) from Preychhkar village. The training was spent 3 days from 8:00 am – 4:30 pm.	
Arrange meetings with local authorities	12 times with Chief village (4 times/month), 3 times with Chief commune (once a month) 1 time with master of district.	
Facilitating the youth to be able to connect with other business people inside and outside the village	Done by FFs	
Setting up tailor group	There were 3 youth joined this group	
Preychhkar Village		
Evaluation new staff 3 months probation (FF1)	Done by ED	
Set-up SCG	Done by FFs. There were 22 youths (15 females) joined Saving Group. They saved 10,000Riels/month/person. Until now total balance is 676,000 Riels.	
Facilitating the formation of Youth Solidarity Group (YSG) rule	Done by FF. There were 22 youths joined.	
Training on MED & Community Development	Continuing. There were 25 youths joined. The training was spent 5 days (6:00 pm – 9:30 pm) but still not finish so FFs decided training every Sunday evening until finish.	
Set up Health and Sport Group	Done. There were 25 youth (18 females) joined.	
Arrange meetings with local authorities	12 times with Chief village (4 times/month), 3 times with Chief commune (once a month) 1 time with master of district.	

3. MAJOR CHALLENGES AND SOLUTIONS

Some of youth were still weak preparing their future plan and independent to started business by themselves. So FFs always strengthen them through training, teaching, coaching, mentoring, communication, creating network and encouraged them.

PPC-YEs Quarterly Report

4. MAJOR INSIGHTS AND LESSONS LEARNED

- Some youth started to change their mindset after they joined with YEs project because they do not want to go to Thailand anymore.
- Some youth still shy and did not want to share their ideas in the group so FF-1 continued encouraging them through team building or team work.

5. THE COMMUNITY

The community of PPC-YEs is youth, youth's families, villagers, local authorities, PPC-YEs staff and donors.

6. GENDER ISSUES

PPC-YEs based on the criteria/gender balance. Approximately 74% are female (98 females/133 youth at Chek and Preychhkar).

YSG leaders are female; the villagers started seeing the female have the same rights as male. Hopefully gender balance will be continuing and growing well and enjoyed by all stakeholders.

7. NETWORKING AND GOVERNMENT RELATIONS

The PPC-YEs networking with Temple Garden Foundation (TGF) organization shared whatever we could help/cooperate together; PPC-YEs continued trying the best to build network with other NGOs when it was possible.

8. ENVIRONMENT

N/A

9. HUMAN RESOURCE DEVELOPMENT

PPC-YEs staff joined regular staff meetings at PPC Office to share to and learn from other projects/ Programs under PPC.

FFs has regular meeting with ED at PPC-YEs office in Siem Reap province normally once a month. FF2 on the job training as a trainee of Field Facilitator, trained by FF1 and ED.

10. MONITORING/EVALUATION ACTIVITIES

PPC-ED visited the project field and did follow up by phone calls and met with Youth and YSG leaders. FFs visited the project fields and gave the visit reports/monthly reports to ED and shared the challenges and solutions. ED read the reports and gave comments to FFs. PPC Executive Director visited PPC-YEs fields and gave more advice.

11. PLANS FOR NEXT PERIOD

ACTIVITY <small>(Should reflect to the logframe and annual workplan)</small>	Apr	May	Jun
Regular visit by ED	x	x	x
Quarterly report (January – March, 2014)	x		
Visitors (Vincent team) visit project fields	x		
Youth camp at Rabbit Island (Koh Tonsay) Kep province		x	
YSG leader meeting	x	x	x
Chek Village			
MEs learning group	x	x	x
YSG meeting	x	x	x
Coaching & Mentoring LC, EC, SCG, MEG & HSG	x	x	x
Health Support Group (To promote "how to protect Bird flu and mosquitoes" to villagers)		x	

PPC-YEs Quarterly Report

Preychhkar Village			
Coaching & Mentoring MC, EC, SCG	X	X	X
YSG meeting	X	X	X
Training on Micro Enterprise and Community Development (MED)	X	X	X
Facilitate Rural Poor Youth in Initiating MEs	X	X	X
Youth fellowship Khmer new year	X		
Training on People Empowerment			X

12. FINANCES

- The project administration was done by the administrator at PPC office Phnom Penh.
- Fund received \$ 11,224.72 (Focus Cambodia \$ 5,970 informal \$ 5,254.72) total expenses \$ 10,408.89 (Focus Cambodia \$5,898.52, informal \$ 4,510.37) period July 2013 – March 2014.

13. LIST OF ATTACHMENTS/PICTURES



Leadership Training



MED training



FFs discussed with head of district



Sewing group leader



Youth's activities (Team building)

PPC-YEs Quarterly Report



Chicken raising group