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REPORT ON RECONSTRUCTION AND REPAIR OF CHILD HOUSES
May - July, 2013

Pioneering Partner in Cambodia (PPC), Bright Future Program is one of PPC’s projects/programs which
working based on child sponsorship in education. In 2013 PPC-BF Program targeted 150 children in two
difference areas/provinces (Kandal Province and Phnom Penh Royal Capital). There are 90 children were
receiving sponsorship start from April, 2010 — June, 2013.

PPC Executive Director contacted a child sponsor from
Australia, she planned to visit Cambodia during April and
wanted to meet PPC Director on April 11, 2013 at 4pm. They
came 2 persons and met with PPC team (PPC director and a
Child Support Worker), the result was good she added
supporting one more child of PPC-BFP (before they were
supporting a child already), we had an appointment on April 18,
2013 to look around the villages where were children are living
(Sen Sok Primary School and River of Life school).

On April 18, 2013, we visited both areas, they donated $ 2,000 to replace the Church roof and $ 2,500 to
re-builds and repairs 11 children houses that we agreed during visited. The PPC Director explained to
both of them that PPC wants to see the contribution from families of children from % 15 - % 25 of total
budgeting, the sponsors agreed with a good approach, finally they agreed to contribute % 20.

PPC-BFP called Building Committee (2 from PPC, 1 local Pastor and 2 from RoL), the committee started
preparing budget plans, collected the contribution before the repairs and rebuilds. After planned it seems
that the funds will be benefited to 12 families/houses there were C0079, C0072, C0007, C0019, C0049,
C0005, C0063, C0099, C0120, C0088, CO078 and C0058. The committee prioritized 12 houses (there
were a lot of house needs to repairs and rebuilds) and started repairing/rebuilding, it was 6 houses at Sen
Sok and 6 houses at River of Life School areas.

It was more than 60 direct beneficiaries and beside this there are around 240 indirect beneficiaries such
as: brothers, sisters, nephews, nieces and neighbors were received benefit from these repairs/rebuilds.

Until July 12, 2013 there were 11
houses finished repairs/rebuilds and
1 house bought materials already but
waiting until the election 2013
finished (the authority said). That
dates the committee celebrated houses opening ceremony at River of Life area, there were 12 members
from 6 houses, 3 from local Church, 7 from school and 3 from PPC joined blessings program. The local
Pastor blessed each houses one by one total 6 houses. Before the program the participants shared what
they wanted to share made the program finished by fun and smile. On July 16, 2013 PPC-BFP joined
houses opening ceremony at Sen Sok area, led by local Pastor. There were 5 houses had been blessed by
the team (3 PPC, 4 local partners and 4 house members) and other one house waiting after Election
(C0058).

"In my life I never hope that | have a good house like this, but
now | got it, thanks PPC, thanks Church and especially thanks

to sponsors" (C0088 grandmother said... hoping face)"
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PPC-BFP team decided to combine from 2 difference areas in to one report, and other 1 house at Sen Sok
will send pictures later, CSW estimated during early August 2013 will arranges the date for process
building and blessing.

"Before | worried about my children at home when | was at work in the raining season, as the rains
came from the roof and the walls, we could not sleep at night time, the waves made the house

unbalancing, but now my house so new and strong | am very happy, to response this | am promising
that to assisting my children to go to school and encourage them to study at home (C0049 father said)"

* How many items they receive?

N° Items received/Family Areas | Rebuilt | Repaired
1 | House of C0079 RoL 1 0
2 | House of C0072 RoL 1 0
3 | House of C0007 RoL 0 1
4 | House of C0019 RoL 0 1
5 | House of C0049 RoL 1 0
6 | House of C0005 RoL 0 1
7 | House of C0063 Sen Sok 0 1
8 | House of C0099 Sen Sok 0 1
9 | House of C0120 Sen Sok 0 1

10 | House of C0088 Sen Sok 1 0

11 | House of C0078 Sen Sok 0 1

12 | House of C0058 Sen Sok 1 0

* ACTUAL EXPENDITURE

N° Description Quantity Unit Price Amount (USD)
1 | House of C0079 1 265.50 $ 265.50
2 | House of C0072 1 328.13 $328.13
3 | House of C0007 1 132.50 $132.5
4 | House of C0019 1 222.90 $222.90
5 | House of C0049 1 235.50 $ 235.50
6 | House of C0005 1 99.51 $99.51
7 | House of C0063 1 93.85 $93.85
8 | House of C0099 1 149.75 $149.75
9 | House of C0120 1 307.25 $307.25

10 | House of C0088 1 352.87 $ 352.87
11 | House of C0078 1 329.80 $329.80
12 | House of C0058 1 152.63 $152.63
13 | Others 132.7 $132.70

TOTAL $2,802.89

* WHERE THE FUNDING FROM?

N° Description Amount (USD)

1 | Australia Friends (Mrs. Bobbie and Mr. Trevor) $2,500.00
2 | Z Newton bible group members $25.00
3 | Parents of C0079 $53.50
4 | Parents of C0072 $76.75
5 | Parents of C0007 $ 26.00
6 | Parents of C0019 $45.50
7 | Parents of C0049 $53.50
8 | Parents of C0005 $18.80
9 | Parents of C0063 $20.23
10 | Parents of C0099 $ 29.86
11 | Parents of C0120 $ 62.66
12 | Parents of C0088 $72.65
13 | Parents of C0078 $67.95
14 | Parents of C0058 $ 20.00
TOTAL $ 3,072.40
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PPC-BF program committee will keep the balance funds of USD 269.51 in restricted funds for other
children family activities.

* SOME ACTIVITIES
Children house at River of Life School

Rebuilding After
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House of C0072: Before Rebuilding
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House of COOO7: Before Repairing
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'Housvé of C008: Before

House of C0099: Before

House of C0120: Before

House of C0063: Before o Repairing o ) After
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